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233 South Wacker Drive
Suite 800

‘ Chicago Metropolitan Chicago, Illinois 60606

312 454 0400

Agency for Planning sl

CMAQ Project Selection Committee
Annotated Agenda
Thursday, April 12, 2018
2:00 p.m.
Teleconference # 800-747-5150, Access Code 3868691

Cook County Conference Room
233 S. Wacker Drive, Suite 800
Chicago, Illinois

Call to Order 2:00 p.m.

Agenda Changes and Announcements

Approval of Minutes—January 4, 2018
ACTION REQUESTED: Approval

Program Monitoring

4.1

4.2

4.3

Project Programming Status Sheets

The recurring reports on the programming status of active and
deferred projects and the line item changes since the last meeting
of the Project Selection Committee are attached.

ACTION REQUESTED: Information

Programming Summary and Obligation Goal

An update on CMAQ obligations for federal fiscal year (FFY) 2018
will be provided.

ACTION REQUESTED: Discussion

Indiana Harbor Belt Railroad Locomotive Fuel Conversion (TIP
ID 13-14-0002)

An update on the progress of this project will be provided.
ACTION REQUESTED: Information

Project Changes

5.1

IDOT - IL 59 at Bartlett Rd (TIP ID 03-12-0002)
The sponsor is requesting to transfer $456,000 federal ($570,000

total) from deferred construction to right of way in FFY 2018.
ACTION REQUESTED: Approval of the requested transfer.



5.2 Richton Park - Richton Park Metra Electric Station Area Access
(TIP ID 07-16-0005)
The sponsor is requesting a cost increase of $32,554 federal
($40,692 total) for phase 2 engineering and $111,210 federal
($72,801 total) for construction/construction engineering in FFY
2018.
ACTION REQUESTED: Approval of the requested cost increase.

5.3 Geneva - East State St from Fox River to Kirk Rd (TIP ID 09-10-
0024)
The sponsor is requesting a schedule change to move $4,271,618
federal ($5,339,522 total) for construction/construction
engineering from FFY 2019 to FFY 2021 and a cost increase of
$2,136,000 federal ($2,670,000 total) for right of way in FFY 2018.
ACTION REQUESTED: Approval of the requested schedule
change and cost increase.

5.4 Kane County DOT - Fabyan Pkwy at Kirk Rd (TIP ID 09-12-0011)
The sponsor is a cost increase of $3,312,000 federal ($2,090,000

total) for construction/construction engineering in FFY 2018.
ACTION REQUESTED: Approval of the requested cost increase.

5.5 Aurora - Montgomery Rd Multi-Use Path (TIP ID 09-16-0003)
The sponsor is requesting a cost change to fund phase 2
engineering locally, to transfer $35,839 federal ($44,799 total)
from phase 2 engineering to construction and a cost increase of
$185,932 federal ($232,415 total) for construction/construction
engineering in FFY 2018.

ACTION REQUESTED: Approval of the requested cost change and
increase.

5.6 IDOT - IL 176 at Roberts Rd (TIP ID 10-14-0021)
The sponsor is requesting a schedule change to move
construction/construction engineering from FFY 2019 to FFY
2018 and a cost increase of $55,000 federal ($149,000 total) for
construction/construction engineering in FFY 2018.
ACTION REQUESTED: Approval of the requested schedule
change and cost increase.

5.7 Mundelein - Maple Ave Bike Path (TIP ID 10-16-0001)
The sponsor is requesting a cost increase of $645,000 federal
($806,000 total) for construction/construction engineering in FFY
2018.
ACTION REQUESTED: Approval of the requested cost increase.

5.8 McHenry County DOT - Randall Rd at Algonquin Rd (TIP ID 11-
03-0018)
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The sponsor is requesting a cost increase of $3,345,000 federal
($4,182,000 total) for construction in FFY 2018.
ACTION REQUESTED: Approval of the requested cost increase.

5.9 IDOT - US 6 at Gougar Rd (TIP ID 12-12-0005)
The sponsor is requesting a cost increase of $400,000 federal
($500,000 total) for construction in FFY 2018.
ACTION REQUESTED: Approval of the requested cost increase.

510 RTA - Chicagoland Commute Options (TIP ID 13-12-0004)
The sponsor is requesting a scope change to purchase a data set

about commute patterns.
ACTION REQUESTED: Approval of the requested scope change.

511 Forest Preserve District of DuPage County — West Branch
Regional Trail - Winfield Mounds Segment (TIP ID 08-14-0002)
The sponsor is requesting a cost increase of $53,000 federal
($66,000 total) for construction engineering.
ACTION REQUESTED: Approval of the requested cost increase.

FFY 2020-2024 Program Development
Presentation from staff on proposed evaluation and criteria changes for

the next call for projects.
ACTION REQUESTED: Discussion

Performance Measures
An update on target setting for the required CMAQ performance

measures.
ACTION REQUESTED: Discussion

FAST Act

An update will be provided on changes to the CMAQ program based on
MAP-21 and the FAST Act.

ACTION REQUESTED: Information

Other Business
Public Comment
This is an opportunity for comments from members of the audience.

The amount of time available to speak will be at the chair’s discretion.

Next Meeting
The committee’s next meeting is scheduled for June 14, 2018 at 2:00 p.m.

Adjournment
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CMAQ Project Selection Committee Members:

Darwin Burkhart Mark Pitstick Chris Schmidt
Luann Hamilton Jetfery Schielke Chris Snyder
Douglas Ferguson, Chair
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233 South Wacker Drive
Suite 800

ChicagO Metropolitan Chicago, lllinois 60606

. 312 454 0400
Agency for Planning ki 7
CMAQ Project Selection Committee
DRAFT Minutes — Thursday January 4, 2018
Committee Members: Douglas Ferguson, Chair (CMAP), Darwin Burkhart (IEPA via

phone), Tony Greep (FTA), Chris Snyder (Counties), Jessica
Hector-Hsu (RTA), Keith Privett (CDOT, Christopher Schmidt
(IDOT)

Staff Present: Jesse Elam, Tom Kotarac, Jen Maddux, Tim McMahon, Gordon

Smith, Joe Szabo

Others Present: Laura Fedak (via phone), Emily Karry, Steve Mannella, Derek

1.0

2.0

3.0

4.0

Peebles, Brian Pigeon (via phone), Tom Rickert, Brian Stepp,
Mike Sullivan, Dave Tomzik (via phone), Mike Walczak,
Michael Weiser

Call to Order
Mr. Ferguson called the meeting to order at 2:05 p.m.

Agenda Changes and Announcements
Mr. Ferguson announced that there were no agenda changes or announcements.

Approval of Minutes —September 14, 2017
On a motion by Mr. Snyder and seconded by Mr. Schmidt, the minutes of the November
2, 2017 meeting were approved.

Program Monitoring

41 Project Programming Status Sheets
Mr. Ferguson reported that the project programming status sheets were included in
Committee packets, noting that the sheets only display projects programmed in
2018 to 2020. He stated that staff is in the process of converting the CMAQ tracking
system from a standalone database to the online eTIP database and that new full
program reports are expected to be available for the Committee’s April meeting and
that the project listings are publicly available on the eTIP public website.

4.2 Programming Summary and Obligation Goal
Mr. Ferguson reported that the programming summary and obligation goal was
included in Committee packets, noting that so far in FFY 2018 the region has
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obligated $14 million and that $30-$40 million is expected to be obligated in early
FFY 2018.

4.3 October 2017 Status Updates
Ms. Maddux reported that a memo regarding details of the October 2017 status
updates was include in Committee packets, noting that the status updates summary
attempted to provide understanding of the relatively low obligation rate in FFY
2017. She reported that all project sponsors reported some delay preventing project
accomplishment in 2017. Ms. Maddux stated that the information would be used,
along with data from previous update cycles, in consideration of modified program
management policies.

Mr. Snyder observed that the low amount of funding delayed due to preliminary
engineering aligned with the program development policy that phase 1 engineering
must be completed prior to applying for CMAQ funding. He stated that there is
little a local agency can do to expedite the land acquisition process and that it isn’t
easy for local agencies to secure a quick-take process through the state legislature.
Mr. Snyder also reported that the state and counties submitted a request to USDOT
that engineering done with local funding be considered a “soft match” to federal
funding, which is currently prohibited by federal law; if ever approved, the
agreement process may be condensed. Mr. Snyder questioned what a delay in
design engineering may include if not land acquisition or agreements and
suggested that in the next update cycle staff request more specific information.

Mr. Privett stated that when a project receives design engineering and construction
funding in the same award cycle, even if programmed in different years, design
engineering can delay construction. He noted that a detail to consider in regard to
the agreement process is the standard IDOT District 1 process versus the special
process for direct emissions reduction projects.

Mr. Privett thanked staff for revising the update process, reducing duplication of
effort involved in prior update cycles.

Ms. Hector-Hsu asked how the region’s performance compares to other large
regions receiving CMAQ funding. Ms. Maddux replied that to her knowledge
CMAP’s active program management policies are the most involved in comparison
to peer MPOs and that staff will research best practices in other regions.

Mr. Rickert asked what is meant by “Internal Coordination” as a reason for delay.
Mr. Ferguson replied that it means different things to different agencies but that it
intended to mean coordination among different departments of an agency.

Mr. Schmidt asked whether diesel retrofit projects were included in the amount of
funding delayed due to the IDOT agreement process Ms. Maddux confirmed that
they were. Mr. Schmidt stated that some of that process is out of IDOT’s control. He
also stated that IDOT is currently reviewing the FHWA/FTA transfer process in
order to streamline projects.
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Ms. Maddux acknowledged that future status update requests will need to gain
more specific details in order to clarify sticking points in project implementation,
noting that reasons for delay are open to the interpretation of each project sponsor.

5.0 Project Changes

51

5.2

5.3

5.4

Des Plaines —Ballard Road from Bender Road to Good Avenue (TIP ID 03-12-0005)
Ms. Maddux reported that Des Plaines requested reinstatement of $453,000 federal
($567,000 total) for construction in FFY 2018 and a cost change to fund construction
engineering locally. Staff recommended approval of the proposed changes.

On a motion made by Mr. Snyder and seconded by Mr. Privett, the requested
reinstatement and cost change was approved.

Bensenville — IL 83 from Bryn Mawr Ave to Foster Ave (TIP ID 08-16-0001)

Ms. Maddux reported that Bensenville requested a transfer of $32,000 federal
($40,000 total) from phase 2 engineering in FFY 2018 to construction in FFY 2019.
The project ranking did not change and staff recommended approval of the
proposed change.

On a motion made by Mr. Schmidt and seconded by Mr. Snyder, the requested
transfer was approved.

Bensenville — Railroad Avenue/Metra Station Access Improvements (TIP ID 08-17-
0026)

Ms. Maddux reported that Bensenville requested a schedule change to move
$400,000 federal ($500,000 total) from FFY 2022 to FFY 2018. Staff recommended
approval of the proposed change.

Ms. Hector-Hsu stated that this project was a part of RTA’s Access to Transit group
and she was pleasantly surprised the project was ready for construction already.
She asked whether the sponsor had taken all necessary steps with CMAP and IDOT
to move forward to construction. Ms. Maddux confirmed that the project is on the
April 2018 state letting.

On a motion made by Mr. Privett and seconded by Mr. Snyder, the requested
schedule change was approved.

Lake County — Washington Street at CN/Metra Crossing (TIP ID 10-08-0031)
Ms. Maddux reported that Lake County requested a cost increase of $2,098,900
federal ($2,623,000 total) for. The project ranking did not change and staff
recommended approval of the proposed change.

On a motion made by Mr. Snyder and seconded by Mr. Schmidt, the requested cost
increase was approved.
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Mr. Snyder stated that a significant cost for local agencies on railroad projects is
railroad flagging; it is also considered a “no bid” item and guaranteed to incur
change orders.

5.5 Hanover Park - Hawk Hollow Forest Preserve Trail (TIP ID 08-16-0003)
Ms. Maddux reported that Hanover Park requested a cost increase of $30,900
federal ($38,600 total) for construction. Staff recommended approval of the
proposed changes.

On a motion made by Mr. Snyder and seconded by Mr. Privett, the requested cost
increase was approved.

6.0 FAST Act
Mr. Ferguson reported that staff is working on setting performance targets for the CMAQ
program, coordinating with IDOT and partners in northwest Indiana. As reminder to the
committee, the region will be required to set targets for peak hour excessive delay,
percent of non-SOV travel and on-road mobile source emissions reduced by CMAQ
funded projects. Staff will be presenting targets to the committee over the next few
meetings and seeking the committee members input. The targets will be published as
part of the ON TO 2050 plan.

7.0 Other Business
There was no other business.

8.0 Public Comment
There were no comments from the public.

9.0 Next Meeting
Mr. Ferguson stated that the next meeting is scheduled for April 12, 2018.

10.0 Adjournment
On a motion made by Mr. Schmidt and seconded by Mr. Snyder, the meeting was

adjourned at 2:35 p.m.

CMAQ Project Selection Committee Members:

Darwin Burkhart Mark Pitstick Chris Schmidt
Luann Hamilton Jetfery Schielke Chris Snyder
Douglas Ferguson, Chair
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“ Chicago Metropolitan Agency for Planning
FFY 2018-2022 CMAQ Program Summary

CMAQ Funds
ENG ROW CON/IMP
Project Type TIP ID T;fm::l Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Project Total
Intersection ]
Improvement 05-16-0001 |Central Berwyn 16st St from Harlem Av to Ridgeland Av 2018 $ 59,600 $ 59,600
Access to Transit | 05-18-0001  Central Berwyn Depot District Streetscape Project 2021 $ 523,200  $ 523,200
Access to Transit 05-18-0002 |Central Brookfield Brookfield Metra Station Bicycle Parking 2021 $ 44,344 2022 $ 177,376 | $ 221,720
Access to Transit | 09-16-0003 | Central Cicero Cicero Access to Transit Improvements 2018 $ 186,080 | $ 186,080
Access to Transit | 05-14-0001  Central LaGrange LaGrange Stone Av Metra Station Area Pedestrian Access Improvements 2018 $ 1,012,000 | $ 1,012,000
Other 05-16-0002 |Central Riverside Central Business District Bike Parking 2018 $ 48,400 | $ 48,400
Demonstration 01-02-0027 |City of Chicago |CDOT Cicero Ave Smart Corridor 2018 $ 2,187,000 | $ 2,187,000
Transit Facilit
Improvementy 01-02-0030 | City of Chicago |CDOT State/Lake (Loop Elevated) Station 2022 $ 59,930,000 | $ 59,930,000
E:ﬁiﬁrin 01-06-0004 |City of Chicago | CDOT Walk to Transit - Series 2 2018 |$ 2163000 | $ 2,163,000
Bottleneck ) ) .
Elimination 01-06-0058 | City of Chicago |CDOT 71st St and CSX Grade Separation (GS19) 2019 $ 900,000 $ 900,000
Direct Emissions
Reduction 01-12-0004 | City of Chicago |CDOT Chicago Area Alternative Fuel Deployment Project, Phase 3 2018 10,400,000 | $ 10,400,000
Direct Emissions i . . - )
Reduction 01-12-0004 | City of Chicago |CDOT Chicago Area Alternative Fuel Deployment Project, Phase 3 2019 $ 10,400,000 | $ 10,400,000
Direct Emissions
Reduction 01-18-0005 | City of Chicago |CDOT Drive Electric Chicago - EV Fleet Program 2021 $ 15,507,000 | $ 15,507,000
E:ﬁiﬁrin 01-94-0092 |City of Chicago |CDOT Streets for Cycling - Phase V-2 2018 $ 1,200,000 $ 1,200,000
E:ﬁiﬁrin 01-94-0092 |City of Chicago |CDOT Streets for Cycling - Phase V-3 2018 $ 1,000,000 $ 1,000,000
E:élzlsiin 01-94-0092 |City of Chicago |CDOT Streets for Cycling - 2014-2016 Series 2019 $ 13,782,600 | $ 13,782,600
E:élzlsiin 01-94-0092 |City of Chicago |CDOT Streets for Cycling - 2016-2017 Series 2019 $ 2,066,000 2019 $ 5,106,000 | $ 7,172,000
ransit Facility § . ) o
Improvement 16-10-9001  City of Chicago |CTA Red and Purple Line Modernization 2018 $ 25,000,000 2020 $ 100,000,000 $ 125,000,000
" . Ashland Av Transit Signal Priority and Signal Modernization-Irving Park
Transit Service 16-13-0005 | City of Chicago |CTA Rd to Cermak Rd 2019 $ 8,890,857 | $ 8,890,857
Direct Emissions
Reduction 16-18-0001 | City of Chicago |CTA Purchase of Up to 10 Electric Buses and two En-route Charging Stations 2021 $ 8,000,000 | $ 8,000,000
E:ﬁiﬁrin 08-16-0001  DuPage Bensenville IL 83 from Bryn Mawr Av to Foster Av 2019 | s 299,738 $ 299,738
Access to Transit | 08-17-0026 |DuPage Bensenville Railroad Avenue Enhancement Project/Bensenville Metra Station Access 2018 $ 400,000 | § 400,000
Improvements
Access to Transit | 08-16-0002 |DuPage Clarendon Hills Burlington Av Metra Station Bicycle Parking Shelter 2019 $ 4,400 2019 $ 39,760 | $ 44,160
Signal
Interconnect 08-18-0003 |DuPage B”Oiage CountY Central Signal System Expansion 1 2019 |$ 2503056 $ 2,503,056
Signal DuPage Count ) !
Interconnect 08-18-0003 | DuPage D”OTage OUNY | Central Signal System Expansion 2 2019 |$ 1052343 $ 1,052,343
ransit Facility ) . )
Improvement 08-18-0005 |DuPage Elmhurst Elmhurst Metra Station/Multi-Modal and Site Access/Improvements 2021 $ 10,000,000 | $ 10,000,000
Signal
Intgerconnect 09-16-0001 |Kane Kendall Aurora Indian Trail Rd from IL25/Aurora Av to Pensbury Ln 2019 $ 905,607 | $ 905,607
E:ﬁiﬁrin 09-16-0002 |Kane Kendall ~ Aurora Edgelawn Dr Bikeway Project 2018 |8 26,870 2018 | $ 295570 | § 322,440
E:ﬁiﬁrin 09-16-0003 |Kane Kendall ~ Aurora Montgomery Rd Multi-use Path 2018 8 35,839 2018 | $ 394229 | § 430,068
Access to Transit | 09-16-0004 |Kane Kendall Aurora Aurora Transportation Center (ATC) Enhancements 2018 $ 11,482,924 | $ 11,482,924
Intersection 09-08-0005 |Kane Kendall ~ Carpentersville  |IL 31 at Huntley Rd 2018 $ 5501000 $  5501,000
Improvement
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CMAQ Funds

ENG ROW CON/IMP
Project Type TIP ID T;fm::l Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Project Total
g:é’:'s‘irfa‘n 09-10-0024 |Kane Kendall | Geneva IL 38/E State St from IL 25/Bennett St to Kirk Rd 2018 $ 48,000 2019 $ 404,550  $ 452,550
Intersection
Improvement 09-10-0024  Kane Kendall ~  Geneva IL 38/E State St from IL 25/Bennett St to Kirk Rd 2018 |'$ 216,000 2019 $ 3,867,068 | $ 4,083,068
Intersection i
Improvement 09-09-0010 |Kane Kendall Kane County Huntley Rd at Galligan Rd 2018 $ 1,059,000  $ 1,059,000
Intersection
Improvement 09-12-0011 |Kane Kendall ~ |Kane County DOT |Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 2018 $ 3,846,000 | $ 3,846,000
Signal
In?erconnect 09-14-0004 |Kane Kendall Kane County DOT |Randall Rd Adaptive Signal Control from Huntley Rd to Big Timber Rd 2018 $ 830,700 | $ 830,700
Bottleneck
Elimination 09-18-0003  Kane Kendall Kane County DOT |Randall Road at Weld Road/US 20 2022 $ 4,956,245 | $ 4,956,245
Bicycle &
Peé/estrian 09-96-0017  Kane Kendall Kane County Longmeadow Road Bike Path Extensions 2018 $ 1,400,000 | $ 1,400,000
Intersection
Improvement 10-14-0021 | Lake IDOT D1 IL 176 at Roberts Rd 2018 $ 780,000  $ 780,000
Intersection i
Improvement 10-00-0117 |Lake Lake County DOT |Fairfield Rd at IL 134 2019 $ 699,000 | $ 699,000
Intersection
Improvement 10-00-0129 |Lake Lake County DOT |Hart Rd at US 14/W Northwest Hwy 2019 $ 2,063,917 $ 2,063,917
Signal
In?erconnect 10-16-0002 | Lake Lake County DOT |Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd 2018 $ 739,690 | $ 739,690
Signal
In'irconnect 10-16-0004 | Lake Lake County DOT |US 12/Rand Rd from IL 176 Ramps to Miller Rd 2018 $ 1,836,960 | $ 1,836,960
Signal i
e ect 10-16-0005 |Lake Lake County DOT ﬁ‘énset AvIGolf Ra/Greenwood Av from McAree Rd to IL 137/Sheridan 2018 | $ 80000 2019 | $ 1428320 $ 1,508,320
Intersection
Improvement 10-18-0002 | Lake Lake County DOT |Wadsworth Road at Lewis Avenue Intersection Improvement 2022 $ 2,786,960 | $ 2,786,960
Access to Transit | 10-16-0013 | Lake Lake Villa Lake Villa TOD Sidewalk and Multi-use Path Connections to Metra 2018 $ 16,000 2019 $ 248,000 | $ 264,000
Bicycle & . .
Pedestrian 10-16-0001 |Lake Mundelein Maple Av Bike Path 2018 $ 938,500 | $ 938,500
Access to Transit 10-16-0006 | Lake Mundelein McKinley Av Commuter Bridge over CN RR at Mundelein Metra Station 2018 $ 320,000 2019 $ 1,360,000 | $ 1,680,000
Access to Transit 10-18-0003 | Lake Waukegan Waukegan Metra Station and Pace Route Access Improvements 2021 $ 40,000 2022 $ 168,704 | $ 208,704
Intersection
Improvement 11-18-0001 |McHenry Crystal Lake Intersection Improvements at US 14 and Virginia Rd 2021 $ 1,450,505 | $ 1,450,505
. McHenry County Randall Rd at Algonquin Rd Intersection Improvement and Signal
Intersection 11-03-0018 | McHenry DOT Y Interconnect and Randall Rd Pedestrian Crossing from Golden Eagle Dr 2018 $ 13,183,000 | $ 13,183,000
Improvement to Stonegate Rd (11-12-0006)
Access to Transit | 04-16-0003 | North Central Bellwood St. Charles Road Access to Transit 2018 $ 40,000 2019 $ 560,000  $ 600,000
Bottleneck Cook County .
Elimination 03-96-0021 | North Central DOTH 1-294 to and from Franklin Avenue/Green Street 2022 $ 19,838,971 | § 19,838,971
Intersection Cook County
Improvement 03-96-0021 | North Central |~ 1-294 at IL 64/North Av 2018 $3,352,800 | 2019 $ 26,117,074 | $ 29,469,874
Access to Transit | 04-18-0002 | North Central Melrose Park Melrose Park Metra Station and Pace Route Access Improvements 2021 $ 39,040 2022 $ 332,800  $ 371,840
Access to Transit | 04-18-0001 |North Central Northlake Northlake Pace Route Access Improvements 2021 $ 30,656 2022 $ 153,280 | $ 183,936
Intersection Cook County .
Improvement 02-97-0006 |North Shore DOTH Old Orchard Rd from Edens Expressway to Skokie Blvd 2020 $ 5,636,000 | $ 5,636,000
Intersection
Improvement 02-14-0004 |North Shore IDOT D1 Willow Rd at Pfingsten Rd 2018 $ 204,000 2019 $ 800,400 | $ 1,004,400
Intersection
Improvement 02-16-0006 | North Shore IDOT D1 Golf Rd at Harms Rd 2019 $ 660,000 | $ 660,000
Bicycle & 02-14-0003 | North Shore Skokie Church St Bike Lane from Linder Av to McCormick Blv 2018 $ 32,000 2019 $ 440,000 | $ 472,000
Pedestrian
Access to Transit 02-16-0013 |North Shore Skokie Skokie Bicycle Parking at Dempster and Oakton 2018 $ 20,984 2019 $ 230,824 | $ 251,808
Intersection Cook County
Improvement 03-11-0020 |Northwest DOTH Lake Cook Rd at IL 83/McHenry Rd 2018 $ 2,974,000 | $ 2,974,000
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CMAQ Funds

ENG ROW CON/IMP
Project Type TIP ID 'Ze‘f’l:‘r"::' Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Project Total

Intersection Cook Coun ]
Improvement 03-11-0020 |Northwest DOTH unty Lake Cook Rd at Weiland Rd 2018 $ 4,185,000 | $ 4,185,000
Intersection Cook County
Improvement 03-11-0020  Northwest DOTH Lake Cook Rd at Buffalo Grove Rd 2018 $ 5,113,000 | $ 5,113,000
Bottleneck Cook County
Elimination 03-96-0021 |Northwest DOTH Touhy Av and UPRR 2018 $ 23,289,000 | $ 23,289,000
Intersection Cook County
Improvement 03-96-0021  Northwest DOTH Elmhurst Rd and Touhy Av/IL 72 2018 $ 11,450,000 | $ 11,450,000
g:g:l:trin 03-12-0005 |Northwest Des Plaines Ballard Rd from Bender Rd to Good Av 2018 $ 428,542 | $ 428,542
Access to Transit 03-18-0001 |Northwest Hanover Park US 20 Pedestrian Access to Hanover Park Metra Station 2021 $ 24,000 2022 $ 372,000 | $ 396,000
Intersection
Improvement 03-12-0002 | Northwest IDOT D1 IL 59 at W Bartlett Rd 2018 $ 432,000 MYB $ 2,640,000 | $ 3,072,000
Intersection i

03-14-0004 | Northwest \DOT DA Cumberland Circle Improvement at Golf Rd/State St/Wolf Rd/Broadway 2018 s 3,730,000 § 3,730,000
Improvement St
Bottleneck
Elimination 03-18-0006  Northwest IDOT D1 1-90 WB Improvements from IL 43 to 1-190 2018 $ 26,146,400 | $ 26,146,400
Intersection
Improvement 03-18-0007 |Northwest IDOT D1 IL 19 (Irving Park Rd) at Wise Rd 2021 $ 240,000 2021 $ 1,106,000 | $ 1,346,000
Intersection
Improvement 03-18-0008  Northwest IDOT D1 IL 19 (Irving Park Rd) at Barrington Rd 2021 $ 552,000 2021 $ 1,625,000 | $ 2,177,000
g:g:l:trin 03-18-0004 |Northwest Palatine Roselle Road/Euclid Avenue Multi-Use Path 2021 $ 400,000 | $ 400,000
Intersection
Improvement 03-03-0102 |Northwest Schaumburg IL 62/Algonquin Rd at Meacham Rd 2018 $ 360,000 2019 $ 2,320,000 | $ 2,680,000
Intersection .
Improvement 03-14-0017 |Northwest Schaumburg Woodfield Rd at IL 53 2019 $ 2,106,000 | $ 2,106,000
Other 01-16-0003 |Regionwide IDOT D1 Ramp Metering I-55 Expansion and Dan Ryan Enhancement 2018 $ 281,600 2019 $ 2,816,000 | $ 3,097,600
Other 13-18-0001 | Regionwide IDOT D1 IDOT Central Traffic Management System 2022 $ 6,386,000  $ 6,386,000
Direct Emissions
Reduction 13-14-0001 | Regionwide IEPA Chicago Area Green Fleet Grant Program 2019 $ 6,000,000 | $ 6,000,000
Direct Emissions . i . . .
Reduction 13-14-0002 | Regionwide IEPA Indiana Harbor Belt Railroad Locomotive Fuel Conversion 2019 $ 3,000,000 | $ 3,000,000
Direct Emissions
Reduction 13-14-0002 | Regionwide IEPA Indiana Harbor Belt Railroad Locomotive Fuel Conversion 2020 $ 3,000,000 | $ 3,000,000
Direct Emissions . i . . i .
Reduction 13-16-0001 | Regionwide IEPA Railserve\ingredion Switcher Locomotive Engine Replacement 2018 $ 2,692,300 | $ 2,692,300
Access to Transit 18-18-0001 Regionwide Metra Metra Bike Parking Expansion 2021 $ 306,000 | $ 306,000
Direct Emissions
Reduction 18-18-0002 | Regionwide Metra Locomotive Acquisition and Rehabilitation 2021 $ 44,800,000 | $ 44,800,000
| Transit Facility o i
Improvement 09-14-0005 |Regionwide Pace Randall Rd Transit Infrastructure Improvements 2018 $ 1,240,000 | $ 1,240,000
Transit Service 17-12-0001 | Regionwide Pace 1-90 Corridor Transit Access Improvement Project 2018 $ 9,390,000 | $ 9,390,000
Transit Service 17-12-0001 | Regionwide Pace 1-90 Corridor Transit Access Improvement Project 2019 $ 10,330,000 | $ 10,330,000
Transit Facilit
Improvementy 17-18-0001 | Regionwide Pace Pulse Dempster Line 2021 $ 10,040,512 | $ 10,040,512
Other 17-94-0002 |Regionwide Pace Vanpool Program 2018 $ 4,096,000  $ 4,096,000
Other 17-94-0002 |Regionwide Pace Vanpool Program 2019 $ 7,520,000 | $ 7,520,000
Access to Transit | 07-18-0002 | South Chicago Heights | Chicago Heights Pace Bus Terminal Improvements 2021 $ 12,000 2022 $ 87,935 | $ 99,935
Access to Transit | 07-16-0003 | South Midlothian Midlothian Metra Station Area Access Improvements 2018 $ 736,000  $ 736,000
Access to Transit | 07-16-0004 | South Oak Forest Oak Forest TOD Area Access to Transit Improvements 2018 $ 36,000 2019 $ 415910 | $ 451,910
Access to Transit | 07-18-0003 | South Olympia Fields Olympia Fields Metra Station and Pace Route Access Improvements 2021 $ 67,200 2022 $ 332,800 | $ 400,000
Direct Emissions Install CNG Facilities in Park Forest and Homewood; Purchase CNG
Reduction 07-14-0010  South Park Forest Refuse Haulers 2018 $ 851,000 | $ 851,000
Access to Transit 07-16-0005 |South Richton Park Richton Park Metra Electric Station Area Access 2018 $ 263,842 | $ 263,842
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ENG ROW CON/IMP
Project Type TIP ID 'ze‘f’l:‘r"::' Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Project Total
E:g::én 07-16-0001 |South Sauk Village Sauk Trail/Cottage Grove Av Bike Path Improvements 2018 $ 124,800 $ 124,800
Direct Emissions The Belt Railway Company of Chicago Bedford Park Clearing Yard
Reduction 06-18-0001 |Southwest Bedford Park Switcher Locomotive Retrofit Project 2021 $ 2,723,500 | $ 2,723,500
Direct Emissions The Belt Railway Company of Chicago Bedford Park Clearing Yard
Reduction 06-18-0001 | Southwest Bedford Park Switcher Locomotive Retrofit Project 2022 $ 2,925,000 | $ 2,925,000
Access to Transit 06-16-0010 |Southwest Chicago Ridge Chicago Ridge Metra Station Area Access Improvements 2019 $ 1,316,850 | $ 1,316,850
Bicycle & 06-06-0061 | Southwest Palos Heights R}e-Ahgn}ment Design Eng Cal-Sag Trail Stage 1 to Burnham Greenway 2018 $ 280,000 s 280,000
Pedestrian Bike Trail
Bicycle & 06-06-0061 | Southwest Palos Heights Blue Island: Cal-Sag Trail East-West Blue Island Segment (Kedzie to 2019 s 1,823,000 $ 1,823,000
Pedestrian Ashland)
E:g::én 12-18-0001 |Will Elwood Village of Elwood Mississippi Street Bike Path 2018 $ 12,064 $ 12,064
Bicycle & 12-12-0004 Wil Frankfort St. Francis Rd Multi-Use Trail 2018 $ 188,000 | $ 188,000
Pedestrian
Intersection .
Improvement 12-12-0005 |Will IDOT D1 US 6/Southwest Hwy at Gougar Rd 2018 $ 2,420,000 | $ 2,420,000
Intersection . i
Improvement 12-18-0003 Wil Joliet Jefferson Street US 52 & Houbolt Road 2021 $ 32,000 2022 $ 200,000 2022 $ 425416 | $ 657,416
Intersection
Improvement 12-18-0004 Wil Joliet Jefferson Street US 52 & I-55 Southbound Ramps 2021 $ 160,000 2022 $ 1,908,560 | $ 2,068,560
Signal
In?erconnect 12-18-0005 |Will Joliet Black Road Traffic Signal Interconnection Project 2021 $ 904,800 | $ 904,800
) Will County
Intersection 12-08-0003 (Wil Department of Laraway Rd at Cedar Rd 2018 $ 3,153,600 | $ 3,153,600
Improvement Highways
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“Chicago Metropolitan Agency for Planning
CMAQ Deferred Program Summary

CMAQ Funds
ENG ROW CON/IMP
Project Type TIP ID 'zefl:z'c';' Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Project Total
Bicycle &
Pec)i/estrian 01-01-0011 |City of Chicago | CDOT Chicago Bikes Marketing Campaign-Phase IV-TravelSmart MYB $ 2,000,000 | $ 2,000,000
Signal Interconnect 01-03-0002 |City of Chicago  CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St MYB $ 4,032,000 | $ 4,032,000
Signal Interconnect 01-03-0004 |City of Chicago | CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr MYB $ 3,929,600 | $ 3,929,600
gfgzzﬁ;n 01-06-0005 | City of Chicago |CDOT Walk to Transit - Series 3 2018 $ 560,000 MYB $ 1,860,000 | $ 2,420,000
Other 01-09-0005 |City of Chicago | CDOT Traffic Management Center Integrated Corridor Management MYB $ 1,520,000 | $ 1,520,000
Other 01-12-0002 | City of Chicago |CDOT Arterial VMS Traveler Information System, Phase | MYB $ 172,000 MYB $ 1,141,200 @ $ 1,313,200
Other 01-12-0005 |City of Chicago | CDOT Arterial Detection System Improvements MYB $ 975200  $ 975,200
. . US 41/Lakeshore Dr and Columbus Dr from Monroe Dr to US 41/Waldron
Signal Interconnect 01-12-0006 | City of Chicago |CDOT Dr MYB $ 124,000 MYB $ 820,000 | $ 944,000
Signal Interconnect 01-12-0007 |City of Chicago | CDOT IL 19/Irving Park Rd from Western Av to US 41/Lake Shore Dr MYB $ 122,000 MYB $ 806,000 $ 928,000
Signal Interconnect 01-17-0014 |City of Chicago |CDOT Wireless Signal Interconnects 2018 $ 1,600,000 MYB $28,757,000 | $ 30,357,000
. . Chicago Advisory Systems: Truck Route, Arterial Congestion, and Detour
Demonstration 01-18-0006 | City of Chicago |CDOT Event MYB $ 1,072,000 | $ 1,072,000
Intersection DuPage County )
Improvement 08-12-0004 | DuPage DOT 55th St at Main St MYB $ 3,090,000 | $ 3,090,000
Intersection
Improvement 08-12-0003 |DuPage Elmhurst IL 56/Butterfield Rd at York St 2018 $ 240,000 MYB $ 349,920 MYB $ 1,025920 | $ 1,615,840
Transit Service 08-05-0005 |DuPage Oak Brook Oak Brook Employment Area Distributor Service MYB $ 910,000 | $ 910,000
gfgzls(irin 09-09-0007 |Kane Kendall Elgin Elgin Bikeway Plan Route 4 SW Quadrant MYB $ 143,801 MYB $ 2,397,000  $ 2,540,801
g:g::rgn 09-12-0009 | Kane Kendall Elgin Elgin CBD Bike Racks Program 2018 $ 12,000 MYB $ 64,800 | $ 76,800
Intersection
Improvement 09-10-0016  Kane Kendall IDOT D1 IL 47 at Plato Rd MYB $ 2,400,000 | $ 2,400,000
g:z:zr?:;n 10-13-0015 | Lake North Chicago North Chicago Lakefront Bike Path MYB $ 28,320 MYB $ 249,040  $ 277,360
Bottleneck
Elimination 11-09-0006 |McHenry Crystal Lake Main St and Crystal Lake Ave Railroad Crossings MYB $ 938,000  $ 938,000
g:g::rgn 04-11-0009 |North Central Hillside Butterfield Rd from Wolf Rd to Mannheim Rd MYB $ 452,000  $ 452,000
gfgzls(irin 04-12-0007  North Central Northlake Northwest Av from Grand Av to North Av MYB $ 57,200 MYB $ 629,600 | $ 686,800
Bottlenea 02-97-0006  North Sh Cook County 514 Orchard Rd from Edens E to Skokie Blvd MYB |$ 800000 $ 800,000
Elimination -97- o ore DOTH rchar rom Edens Expressway to Skokie Blv , ,
gfgzls(irin 02-06-0035 |North Shore Skokie Gross Point Rd from Old Orchard Rd to Golf Rd MYB $ 446,000 | $ 446,000
g:g::rgn 03-12-0011  |Northwest Des Plaines Des Plaines - Pedestrian Refuge Medians MYB $ 144,800 | § 144,800
gfgzls(irin 03-12-0010 | Northwest Mount Prospect Bike/Ped Crossing at Mount Prospect Road and Northwest Highway MYB $ 20,000 MYB $ 272,000  $ 292,000
g:g::rgn 03-12-0012 | Northwest Niles Cleveland St Crosswalks from Waukegan Rd to Caldwell Av MYB $ 94,000 | $ 94,000
Direct Emissions . . ] ) )
Reduction 13-14-0002 |Regionwide IEPA Indiana Harbor Belt Railroad Locomotive Fuel Conversion MYB $25,192,000 | $ 25,192,000
g:g::rgn 07-12-0004 |South Burnham Burnham Greenway Trail from State St to Brainard and Burnham MYB $ 3,161,600 | $ 3,161,600
Access to Transit 07-09-0003 |South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St MYB $ 11,000 MYB $ 190,000 | $ 201,000
Will County
Intersection 12-12-0003 (Wil Department of Bell Rd/CH 16 at 143rd St/CH 37 MYB $10,384,000 | $ 10,384,000
Improvement Highways
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“Chicago Metropolitan Agency for Planning
FFY 2018-2020 TAP-L Program Summary

TAP-L Funds
ENG ROW CON/IMP
Project Type TIP ID Reglon_al Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Project Total
Council

E:}gglsiri;n 01-06-0002 | City of Chicago |CDOT 43rd St Access Bridge to the Lakefront Trail 2018-2019 | $23,800,000 | $ 23,800,000
E’:cilzls?rén 01-14-0010 | City of Chicago |CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path 2018 $578,000 2020 $ 4,520,000 @ $ 5,098,000
E:}gglsiri;n 08-11-0017 |DuPage Bensenville Church Rd from Irving Park Rd to Grove Av 2018 $ 541,620 | $ 541,620
E:g:'s‘irén 08-17-0021 DuPage Carol Stream | Southeast Carol Stream Bike Paths 2019 $ 380,000 $ 380,000
Bicycle & 4 DuPage County  East Branch DuPage River Trail - Benedictine Connector from Burlington
Pedestrian 08-04-0011 |DuPage DOT Av to College Av 2018 $ 712,000 2021 $ 280,000 | $ 992,000
Bicycle & Py DuPage County . . .
Pedestrian 08-12-0040 DuPage DOT Gary Av Trail from Great Western Trail to Army Trail Rd 2019 $ 260,000  $ 260,000
Bicvcle & Forest Preserve

yoe 08-16-0017 |DuPage District of DuPage North Central DuPage Regional Trail 2019 $152,000 $ 152,000
Pedestrian County
Bicvcle & Forest Preserve
Pegestrian 08-16-0019 | DuPage District of DuPage |West Branch DuPage River Trail Extension 2019 $240,000 2019 $ 80,000 2020 $ 2,410,134 | $ 2,730,134

County

Bicycle & Hawks Hollow Forest Preserve Trail Connection from Lawrence
Pedestrian 08-16-0003  DuPage Hanover Park Av/County Farm Rd to Lawrence Av/Morton Rd 2018 § 103700 $ 103,700
E:g:'s‘irén 09-18-0001 Kane Kendall ~ |Aurora East New York Street Bike Path 2019 |$ 428680 $ 428,680
Bicvcle & Forest Preserve

yele ¢ 09-18-0002 |Kane Kendall District of Kane Great Western Trail Extension 2018 $ 38,400 2018 $ 500,000 2019 $ 141634 | $ 680,034
Pedestrian County

. Forest Preserve . . . .

Bicycle & 09-16-0005  Kane Kendall District of Kane Fox River Trail under UPRR from Raymond Dt/Riverview Dr to Poplar 2018 $ 2.085.267  $ 2,085,267
Pedestrian County Creek
Bicycle & 02-18-0002 |North Shore Cook County Skokie Valley Trail Extension-Northbrook 2018 $ 2780936 $ 2,780,936
Pedestrian DOTH y 5 195,
E’:cilzls?rén 02-16-0008 | North Shore Glenview Milwaukee Av/Lake Av/Sanders Rd (IL-21) multi-use path 2018 $ 523,808  $ 523,808
ggggls?ri;n 02-18-0001 |North Shore Skokie Skokie Valley Trail-Golf Rd to Dempster St 2018 $176,000 2018 $ 608,000 2020 $ 2,096,000 @ $ 2,880,000
E:g:'s‘irén 03-18-0005  Northwest Elk Grove Oakton St and Busse Rd Multi-Use Path 2019 $ 162545 § 162,545
ggggls?ri;n 03-13-0010 | Northwest Niles Howard St Bicycle Path 2018 $ 73,200 2018 $ 65,000 2020 $ 1,006,800 @ $ 1,145,000
E:g:'s‘irén 03-18-0002  Northwest Schaumburg  |Higgins Rd Bike Path 2018 | S 33,600 2019 | $ 482160 $ 515,760
E:}gglsiri;n 07-18-0001 | South Country Club Hills | BP Pipeline Shared Use Path 2018 $134,408 $ 134,408
Bicycle & ey . . ... |Cal-Sag Trail East - Alsip Segment East of Cicero Ave along northside of
Pedestrian 06-06-0061 | Southwest Alsip Park District channel to Kedzie Ave and 131st St 2018 $ 2,694,000  $ 2,694,000
Bicycle & 06-06-0061 | Southwest Dolton Cal-Sag Trail East - Doltlon Leg from indiana Ave and 137th St to 2018 $ 3,542,000  $ 3,542,000
Pedestrian Burnham Greenway Trail
Blcycle§ 12-15-0011 Wil Romeoville Multi-Use Path through ComEd ROW from Airport Rd/Butler Rd & 1-55 2018 $ 89,600 2019 $ 1,228,800  $ 1,318,400
Pedestrian and Weber Rd
ggggls?ri;n 12-18-0002 Wil Romeoville NGPL Multi-Use Trail 2018 $ 56,000 2019 $ 757,600 | $ 813,600
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CMAQ Programming Summary and Obligation Goals

Federal Unprogrammed Current FFY Obligations
Unobligated or Currently Unprogrammed Deferred Funds Not  Balance Minus Obligations to Needed to Meet
FFY Apportionment Programmed Balance Programmed Deferrals Obligation Goal Date Goal
2018 S 191,757,711 $ 178,914,564 S 12,843,147 S 100,782,000 $ (87,938,853)[f $ 128,175,633 S 41,192,548 S 86,983,085
2019 $ 111,412,281 S 123,522,849 $ (12,110,568) $ - S (12,110,568)[f $ 106,075,633
2020 S 111,412,281 $ 108,636,000 $ 2,776,281 S - S 2,776,281 || $ 106,075,633
2021 S 111,412,281 S 88,974,982 $ 22,437,299 $ - S 22,437,299 || $ 106,075,633
2022 S 111,412,281 $ 110,634,822 S 777,459 S - S 777,459 || S 106,075,633
S 637,406,835 $ 610,683,217 S 26,723,618 $ 100,782,000 S (74,058,382)|f $ 552,478,164
Current as of 4/11/18

Federal Unobligated or
Apportionment:

Currently Programmed:

Deferred Funds Not
Programmed:
Unprogrammed Balance:

Unprogrammed Balance
Minus Deferrals:

Obligation Goal:

Current FFY Obligations to
Date:

Obligations Needed to
Meet Goal:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation. Northeastern lllinois is allocated 95.21% of the state apportionment;
however the full apportionment is used for a programming mark. FFY 2018 includes the unobligated balance from prior years, with funds currently in Advanced Construction
considered to be obligated. FFY 2018-2022 apportionments are estimates based upon the current apportionment. See calculation below. Source: FHWA FMIS database

Net amounts programmed (withdrawn and obligated funds not included) on active and reinstated project phases. FFY 2018 includes balance amounts from prior years. Source: eTIP
database

Deferred funds for project phases that have not demonstrated readiness for the reinstatement of funds. FFY 2018 includes funds deferred from prior years. Source: CMAQ database

For current year, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently programmed. This balance represents the
funds that are available to program as of the current date.

For current year, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently programmed, including deferred line items.

Goals to obligate the apportioned amount plus a fraction of the unobligated balance to achieve a zero unobligated balance over four years. Source: November 2, 2017 CMAQ Project
Selection Committee meeting

Obligations (Federal Authorizations) through the "current as of" date. Projects in advanced construction are included as obligations. Source: FHWA FMIS database

Obligation Goal less Current FFY Obligations to Date.

Current Year Unobligated Balance Calculations:
FFY 2018 Federal Apportionment $ 111,412,281
Prior Years' Unobligated Balance $ 98,830,763 (+)

S 210,243,044

FFY 2018 Advanced Construction $ 18,485,333 (-)

S 191,757,711



Agenda Item No. 5.0

233 South Wacker Drive
Suite 800

Agency for Planning —iih -
MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP Staff
Date: Revised April 11, 2018
Re: CMAQ/TAP-L Project Change Requests for consideration on April 12, 2018

Eleven projects (10 CMAQ and 1 TAP-L) submitted scope, cost and schedule change requests
for committee consideration. The sponsors’ requests are attached; a re-ranking analysis is
available upon request.

A summary of the impacts of the staff recommended schedule and cost changes on the fiscal
constraint of the Transportation Improvement Program (TIP) is shown below. The FFY 2018
Current Program amount included below is the new funding in FFY 2018 and carryover from
former years. Approximately $18 million is currently in Advanced Construction status in prior
fiscal years and is accounted for in the FFY 2018 Unprogrammed Balance below, although staff
does not expect the full amount of Advanced Construction funding to converted within the
current federal fiscal year.



CMAQ

2018 2019 2020 2021 2022 |Notes
Current Program* $178,914,564| $123,522,849| $108,636,000( $88,974,982( $110,634,822 Revised 4/11/18
Unprogrammed Balance* $12,843,147| -$12,110,568 $2,776,281| $22,437,299 $777,459
Sponsor requested changes
03-12-0002 $456,000 Transfer CON (deferred) to ROW
07-16-0005 $143,764 Increase for E2 and CON
09-10-0024 $2,136,000| -$4,271,618 $4,271,618 Move CON'19to 21 and increase
for ROW in 18
09-12-0011 $3,312,000 Increase for CON
Transfer E2 to CON (revenue
09-16-0003 $185,932 . .
neutral in 18) and increase CON
10-14-0021 $835,000 -$780,000 CON 19 to 18 and increase CON
10-16-0001 $645,000 Increase for CON
11-03-0018 $3,345,000 Increase for CON
12-12-0005 $400,000 Increase for CON
Sum of Changes From Requests $11,458,696( -$5,051,618 $0 $4,271,618 $0
Sum of Recommended Changes $11,458,696| -$5,051,618 $0( $4,271,618 $0
Recommended Revised Program |$190,373,260(|$118,471,231|$108,636,000| $93,246,600|$110,634,822
Rec. Rev. Unprogrammed Balance| $1,384,451| -$7,058,950( $2,776,281| $18,165,681 $777,459
TAP-L
2018 2019 2020 2021 2022 [Notes
Current Program® $34,517,079( $10,953,619| $10,032,934 $280,000 $0
Unprogrammed Balance* $4,884,025| -$1,836,515 -$915,830 $8,837,104| $9,117,104
Sponsor requested changes
08-14-0002 $53,000 Increase for CE
Sum of Changes From Requests $53,000 $0 $0 $0 $0
Sum of Recommended Changes $53,000 $0 $0 $0 $0
Recommended Revised Program $34,570,079| $10,953,619| $10,032,934 $280,000 $0
Rec. Rev. Unprogrammed Balance| $4,831,025| -$1,836,515 -$915,830| $8,837,104| $9,117,104
*Source: CMAP FY 2014-19 TIP.
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For Committee Consideration (CMAQ):

IDOT - IL 59 at Bartlett Rd (TIP ID 03-12-0002)

The project was approved for $96,000 federal ($120,000 total) for right of way in FFY 2012 and
$480,000 federal ($600,000 total) for construction in FFY 2013. In FFY 2015, the Committee
approved a scope change and cost increases for both right of way and construction. The current
programmed amounts are $432,000 federal ($540,000 total) for right of way and $2,640,000
federal ($3,300,000 total) for construction. Construction funds are currently deferred.

The sponsor is requesting to transfer $456,000 federal ($570,000 total) from construction to right
of way in FFY 2018 due to increased right of way costs from a revised scope due to local agency
coordination.

Recommendation to the CMAQ Project Selection Committee:
Staff recommends approval of the transfer of $456,000 federal ($570,000 total) from construction
to right of way in FFY 2018 for IDOT - IL 59 at Bartlett Rd (TIP ID 03-12-0002).

Richton Park - Richton Park Metra Electric Station Area Access (TIP ID 07-16-0005)
The project was approved for $17,760 federal ($22,200 total) for phase 2 engineering in FFY 2016
and $263,842 federal ($329,803 total) for construction/construction engineering in FFY 2018.

The sponsor is requesting a cost increase of $32,554 federal ($40,692 total) for phase 2
engineering and $111,210 federal ($72,801 total) for construction/construction engineering in
FFY 2018 due to the addition of unanticipated elements requested by IDOT and Cook County.

The project was originally ranked in a group with the other Regionwide Transit Access
Improvements projects. A re-ranking of the group shows that the project ranking was
unchanged at 3rd among all 2016-2020 Transit Access projects. Three funded projects rank
lower than 3rd .

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the cost increase of $32,554 federal ($40,692 total) for phase 2
engineering and $111,210 federal ($72,801 total) for construction/construction engineering in
FFY 2018 for Richton Park — Richton Park Metra Electric Station Area Access (TIP ID 07-16-
0005).

Geneva — East State St from Fox River to Kirk Rd (TIP ID 09-10-0024)
The project was approved for $264,000 federal ($330,000 total) for right of way in FFY 2018 and
$4,271,618 federal ($5,339,522 total) for construction/construction engineering in FFY 2019.

The sponsor is requesting a schedule change to move $4,271,618 federal ($5,339,522 total) for
construction/construction engineering from FFY 2019 to FFY 2021 and a cost increase of
$2,136,000 federal ($2,670,000 total) for right of way in FFY 2018 due to the state no longer
providing right of way funding.
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Since the project was awarded funding in both the Bicycle Facilities and Intersection
Improvement project categories, two re-ranking analyses were completed. The project ranking
changed from 18 to 27" among all 2012-2016 Bicycle Facilities projects; three funded projects
rank lower than 27t. The project ranking changed from 9% to 13" among all 2012-2016
Intersection Improvement projects; zero funded projects rank lower than 13t.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the schedule change to move $4,271,618 federal ($5,339,522 total)
for construction/construction engineering from FFY 2019 to FFY 2021 the cost increase of
$2,136,000 federal ($2,670,000 total) for right of way in FFY 2018 for Geneva — East State St from
Fox River to Kirk Rd (TIP ID 09-10-0024).

Kane County DOT - Fabyan Pkwy at Kirk Rd (TIP ID 09-12-0011)

The project was approved for $285,000 federal ($356,000 total) for phase 1 engineering in FFY
2012, $356,000 federal ($445,000 total) for phase 2 engineering in FFY 2015, $280,000 federal
($350,000 total) for right of way in FFY 2017 and $3,846,000 federal ($4,807,400 total) for
construction/construction engineering in FFY 2018.

The sponsor is requesting a cost increase of $3,312,000 federal ($2,090,000 total) for
construction/construction engineering in FFY 2018 due to increased costs since the project was
awarded in 2012. The project is targeting a September 2018 letting.

A re-ranking was completed with the project ranking changing from 73rto 81t among all 2012-
2016 Intersection Improvement projects. Two funded projects rank lower than 81+.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the cost increase of $3,312,000 federal ($2,090,000 total) for
construction/construction engineering in FFY 2018 for Kane County DOT — Fabyan Pkwy at
Kirk Rd (TIP ID 09-12-0011).

Aurora — Montgomery Rd Multi-Use Path (TIP ID 09-16-0003)
The project was approved for $35,839 federal ($44,799 total) for phase 2 engineering in FFY 2018
and $394,229 federal ($492,786 total) for construction in FFY 2018.

The sponsor is requesting a cost change to fund phase 2 engineering locally, to transfer $35,839
federal ($44,799 total) from phase 2 engineering to construction and a cost increase of $185,932
federal ($232,415 total) for construction/construction engineering in FFY 2018 due to increased
costs in engineer’s estimates.

A re-ranking was completed with the project ranking changing from 11t to 13 among all 2016-
2020 Bicycle Facility projects. Three funded projects rank lower than 13t.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the cost change to fund phase 2 engineering locally, to transfer
$35,839 federal ($44,799 total) from phase 2 engineering to construction and a cost increase of
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$185,932 federal ($232,415 total) for construction/construction engineering in FFY 2018 for
Aurora — Montgomery Rd Multi-Use Path (TIP ID 09-16-0003).

IDOT -1IL 176 at Roberts Rd (TIP ID 10-14-0021)
The project was approved for $80,000 federal ($100,000 total) for right of way in FFY 2017 and
$780,000 federal ($975,000 total) for construction/construction engineering in FFY 20109.

The sponsor is requesting a schedule change to move construction/construction engineering
from FFY 2019 to FFY 2018 and a cost increase of $55,000 federal ($149,000 total) for
construction/construction engineering in FFY 2018 due to revised construction costs based on
current unit prices and engineers estimate based on pre-final contract plans.

A re-ranking was completed with the project ranking remaining unchanged at 4 among all
2016-2020 Intersection Improvement projects. Six funded projects rank lower than 4.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the schedule change and cost increase of $55,000 federal
($149,000 total) for construction/construction engineering in FFY 2018 for IDOT —IL 176 at
Roberts Rd (TIP ID 10-14-0021).

Mundelein — Maple Ave Bike Path (TIP ID 10-16-0001)

The project was approved for $36,000 federal ($45,000 total) for phase 2 engineering in FFY 2017
and $938,500 federal ($1,173,125 total) for construction/construction engineering in FFY 2018.
The Committee approved a cost increase for $23,000 federal for phase 2 engineering in FFY
2016.

The sponsor is requesting a cost increase of $645,000 federal ($806,000 total) for
construction/construction engineering in FFY 2018 due to unanticipated needs for a retaining
wall and additional traffic control. The project is targeting the August 2018 state letting.

A re-ranking was completed with the project ranking changing from 15 to 234 among all 2016-
2020 Bicycle Facility projects. Three funded projects rank lower than 23.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the cost increase of $645,000 federal ($806,000 total) for
construction/construction engineering in FFY 2018 for Mundelein — Maple Ave Bike Path (TIP
ID 10-16-0001).

McHenry County DOT - Randall Rd at Algonquin Rd (TIP ID 11-03-0018)
The project was approved for $10,583,000 federal ($13,229,000 total) for construction in FFY
2017.

The sponsor is requesting a cost increase of $3,345,000 federal ($4,182,000 total) for construction

in FFY 2018 due to changes in design, project delays, more accurate estimates and increased
unit and materials costs. The project is targeting a June letting.
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A re-ranking was completed with the project ranking changing from 7 to 11" among all 2014-
2018 Intersection Improvement projects. One funded project ranks lower than 11t.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the cost increase of $3,345,000 federal ($4,182,000 total) for
construction in FFY 2018 for McHenry County DOT - Randall Rd at Algonquin Rd (TIP ID 11-
03-0018).

IDOT - US 6 at Gougar Rd (TIP ID 12-12-0005)

The project was approved for $160,000 federal ($200,000 total) for right of way in FFY 2013 and
$800,000 federal ($1,000,000 total) for construction/construction engineering in FFY 2014. The
Committee has approved four cost increase requests from FFY 2013 to FFY 2017 for
construction, with the current total programmed amount at $2,420,000 federal ($3,120,000 total)
for construction in FFY 2018.

The sponsor is requesting a cost increase of $400,000 federal ($500,000 total) for construction in
FFY 2018 due to a design change to reduce the right of way required.

A re-ranking was completed with the project ranking remaining unchanged at 55" among all
2012-2016 Intersection Improvement projects. Eleven funded projects rank lower than 55%.

Recommendation to the CMAQ Project Selection Committee:
Staff recommends approval of the cost increase of $400,000 federal ($500,000 total) for
construction in FFY 2018 for IDOT - US 6 at Gougar Rd (TIP ID 12-12-0005).

RTA - Chicagoland Commute Options (TIP ID 13-12-0004)
The project was approved for $1,112,000 federal ($1,236,000 total) for implementation in FFY
2012.

The sponsor is requesting a scope change to partner with IDOT to purchase a large,
comprehensive data set about commute patterns, which will allow the agencies to understand
travel behavior more thoroughly and to use this information to shape travel behavior and adapt
transit services to more accurately meet the needs of the traveling public. The expectation is that
such information will shape operational shifts that will result in reductions in SOV travel
throughout the region.

A re-ranking was completed with the project ranking changing from 1% to 2nd among all 2012-
2016 “Other” projects. Seven funded projects rank lower than 2.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the scope change for RTA — Chicagoland Commute Options (TIP
ID 13-12-0004).
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For Committee Consideration (TAP-L):

Forest Preserve District of DuPage County — West Branch Regional Trail - Winfield Mounds
Segment (TIP ID 08-14-0002)

The project was approved for $189,200 federal ($236,500 total) in CMAQ funds for phase 2
engineering in FFY 2014 and $2,126,587 federal ($2,658,234 total) in TAP-L funds for
construction and construction engineering in FFY 2016.

The sponsor is requesting a cost increase of $53,000 federal ($66,000 total) for construction
engineering and observation for non-working days that were not anticipated at the time of bid
letting.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested cost increase of $53,000 federal ($66,000 total) for
construction engineering for Forest Preserve District of DuPage County — West Branch Regional
Trail — Winfield Mounds Segment (TIP ID 08-14-0002).
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 03-12-0002 Sponsor IDOT — District One

Project Location Description | IL 59 at Bartlett Rd

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed @ Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 []
ENG 2 []
ROW 2014 540 432 80 CMAQ | State []
CONST | Deferred 3390 2640 78 CMAQ | State []
CE
Total 3510 2736 78 CMAQ | State
Programmed | Programmed Programmed Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG 2
ROW 2018 1110 888 80 CMAQ | State
CONST | Deferred 2600 2080 80 CMAQ | State
CE
Total 3170 2536 80 CMAQ | State
Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date®**
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [X] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW 2018 570 456 80 Const.
CONST
CE
Total 570 456 80 Const.
Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Revised scope due to local agency coordination, design approval on updated scope was granted in
12/2017.

State and Federal Project Information

Select One.

[X] state/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-91-004-16

ENG 2 D-91-457-16

ROW R-91-023-16

CONST C-91-457-16

ENG

IMP

Additional Comments

Updated 8/11/2016




CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 07-16-0005 Sponsor Village of Richton Park

Project Location Description | FAU 1632/Sauk Trail: Governors Hwy to Richton Square Rd

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed @Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source

ENG1 | N/A X
ENG2 | 2016 22.200 17.760 80 | CMAQ | RTA []
ROW | N/A []
CONST | 2018 353.778 264.000 75 | CMAQ | RTA []
CE 2018 42.434 0.000 0 | CMAQ | RTA
Total 418.412 281.760 CMAQ | RTA

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG2 | 2016 62.892 50.314 80 | CMAQ | RTA 7/27/2016
ROW
CONST | 2018 416.900 333.520 80 | CMAQ | RTA 6/15/2018
CE 2018 52.113 41.690 80 | CMAQ | RTA 6/15/2018
Total 531.905 425.524 CMAQ | RTA

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)

ENG1

ENG 2 2016 +40.692 +32.554 | 80

ROW

CONST 2018 +63.122 +69.520 | 80

CE 2018 +9.679 +41.690 | 80

Total +113.493 +143.764
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Reason for Request

Check here if the reason is a scope change [ _] and complete a Scope Change Request form.

The maintenance of traffic requested by the owners (IDOT/CCDOTH) is an order of magnitude greater
than that which was anticipated at concept resulting in additional design\coordination effort and a
higher estimated construction cost for additional construction items. The existing traffic signals’
conditions were discovered to be different than anticipated at concept which required additional field
investigations, design\coordination effort resulting a higher estimated construction cost due to the
additional construction items. The engineering and construction cost has increased due the addition of
unanticipated elements requested/required by owners (IDOT/CCDOTH)/permitting agencies.

State and Federal Project Information

Select One.

[ ] State/Federal Project or Grant Numbers Provided Below
X] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-283-16 4003744

ROW R-

CONST C-91-283-16 4FN5197

ENG

IMP

Additional Comments

Updated 8/11/2016



CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 09-01-0024 Sponsor City of Geneva

Project Location Description | East State Street from Fox River to Kirk Road

Currently Programmed Schedule

Phase Programmed
FFY

ENG1 Complete

ENG2 At Prefinal

ROW FFY2018

CONST FFY2019

Requested Schedule

Phase Starting FFY | Actual or
Anticipated

Authorization
Date
ENG1 Complete Complete
ENG2 At Prefinal At Prefinal
ROW FFY2018
CONST FFY2021

Reason for Request
Check here if the reason is a scope change [X] and complete a Scope Change Request form.

The State of lllinois does not have the ability to provide funds for ROW acquisition along East State
Street (IL 38). The State of lllinois has issued a Letter of Intent to finance/fund the construction of the
project in the amount of $6,512,613.60 but in order to obtain the necessary ROW for the project, the
City is requesting funding from CMAQ. The City of Geneva has secured ITEP, CMAQ, and STP grants
for this vital project on their central gateway into town. East State Street is also considered a
Principal Arterial Route through Kane County and it is vital that this failing roadway be modernized.

Additional Comments
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 09-10-0024 Sponsor City of Geneva

Project Location Description | East State Street from Fox River to Kirk Road

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 262 LOCAL X
ENG 2 909 LOCAL X
ROW FFY2018 330 264 80 CMAQ | LOCAL |:|
CONST | FFY2019 5340 4272 80 CMAQ | LOCAL |:|
CONST | FFY2019 1519 1215 80 ITEP LOCAL
CONST | FFY2019 3333 2500 75 STP LOCAL
CONST | FFY2019 6512 6512 100 STATE IDOT
CE LOCAL
Total 18205 14763

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**

ENG1 262 LOCAL

ENG 2 909 LOCAL

ROW FFY2018 3000 2400 80 CMAQ | LOCAL

CONST | FFY2020 5340 4272 80 CMAQ | LOCAL

CONST | FFY2020 1519 1215 80 ITEP LOCAL

CONST | FFY2020 3333 2500 75 STP LOCAL

CONST | FFY2020 6512 6512 100 STATE | IDOT

CE LOCAL

Total 20875 16899
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Requested Cost Changes (+/-)
Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer

FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)

ENG1

ENG 2

ROW FY2018 2670 2136 80 n/a

CONST

CE

Total FY 2018 2670 2136 80

Reason for Request

Check here if the reason is a scope change [ _] and complete a Scope Change Request form.

The State of lllinois does not have the ability to provide funds for ROW acquisition along East State
Street (IL 38). The State of lllinois has issued a Letter of Intent to finance/fund the construction of the
project in the amount of $6,512,613.60 but in order to obtain the necessary ROW for the project, the
City is requesting funding from CMAQ. The City of Geneva has secured ITEP, CMAQ, and STP grants for
this vital project on their central gateway into town. East State Street is also considered a Principal
Arterial Route through Kane County and it is vital that this failing roadway be modernized.

State and Federal Project Information

Select One.

& State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-373-13 TE-00D1(934)

ROW R-91-373-13

CONST C-91-373-13 TE-00D1(935)

ENG

IMP

Additional Comments
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 09-12-0011 Kane County
DOT
Project Location Description | Fabyan Parkway at Kirk Road

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal Phase
FFY Total Cost Federal Cost | Federal Fund Accomplished*
($000’s) ($000’s) Share (%) Source

ENG1 2013 356 285 80% CMAQ | Local X[ ]
ENG2 | 2015 445 356 80% CMAQ | Local X[]
ROW 2016 2,486 280 12% CMAQ | Local X[ ]
CONST | 2018 7,201 3,561 50% CMAQ, | Local []
CE 2018 356 285 80% CMAQ
Total 10,844 4,767

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase  Starting FFY | Current Current Current Federal Local Actual or
Total Cost Federal Cost | Federal Fund Match Anticipated
($000’s) ($000’s) Share (%) Source Fund federal
Source authorization
date**
ENG1 2013 408 285 70% CMAQ Local
ENG2 | 2015 586 356 61% CMAQ Local
ROW 2016 2,486 280 12% CMAQ Local
CONST | 2018 8,947 7,158 80% CMAQ Local/State 8/10/ 2018
CE 2018 700 0 0% Local
Total 2018 13,127 8,079

Requested Cost Changes (+/-)

Check all that apply: x[_| Cost Increase x[_] Transfer of Funds [ _] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1 2013 52 0
ENG 2 2015 141 0
ROW 2016 0 0
CONST 2018 1,746 3,597 | 80%
CE 2018 344 -285 CEtoC
Total 2,283 3,312
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Reason for Request

Check here if the reason is a scope change [ _] and complete a Scope Change Request form.

Prefinal P S & E will be completed for submittal on 4/13/18 in preparation for a 9/21/2018 letting. Cost
estimates for completion of work has increased since project was awarded funding in 2012 and KDOT is
requesting that CMAQ funding be increased to 80% of total constructions costs for eligible items.

State and Federal Project Information

Select One.

[ ] state/Federal Project or Grant Numbers Provided Below
x[_] Most recently approved PPl Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-

ENG

IMP

Additional Comments

Updated 8/11/2016



Project Identification

CMAQ/TAP Cost Change Request Form

TIP ID

09-16-0003

Sponsor

Aurora

Project Location Description

Montgomery Rd Multi-Use Path

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 2018 30,000.00 NA NA NA Local []
ENG2 | 2018 44,798.75 35,839.00 80 CMAQ, | Local []
ROW NA NA NA NA NA NA []
CONST | 2018 447,987.50 358,390.00 80 CMAQ | Local- []
MFT
CE 2018 44,798.75 35,839.00 80 CMAQ | Local-
MFT
Total 567,585.00 430,068.00

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost | Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG1 2018 30,000.00 NA NA NA Local- 5/11/2017
Internal (Local)
ENG2 | 2018 51,028.61 0 80 CMAQ | Local 1/4/2018
ROW NA NA NA NA NA NA NA
CONST | 2018 700,000.00 560,000.00 80 CMAQ | Local - 8/3/2018
MFT
CE 2018 70,000.00 56,000.00 80 CMAQ | Local- 6/20/2018
MFT
Total 851,028.61 616,000.00
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [X] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1 NA NA NA NA NA
ENG 2 2018 +6,229.86 -35,839.00 0 Transfer
funds from
ENG 2 to
CONST
ROW NA NA NA NA NA
CONST 2018 +209,173.50 +167,339.00 80 NA
CONST 2018 +44,798.75 +35,839.00 80 Transferring
funds from
Eng 2 to
Const.
CE 2018 +23,241.50 +18,593.00 80 NA
Total 2018 283,443.61 185,932.00 -

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

City of Aurora is using local funds to pay for Phase 2 engineering for Montgomery Road Multi-Use Path.
The currently allotted Phase 2 Federal funds will need to be moved to Construction (including
Construction Engineering). The Engineer’s estimate for Construction comes up to $700,000.00, which
increases the CE cost accordingly, hence the City is requesting for additional funds.

State and Federal Project Information

Select One.

& State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-252-16 R76H(450)

ROW R-

CONST C-91-252-16 C9A7(314)

ENG

IMP

Additional Comments

We respectfully request CMAQ staff to move funds from Engineering Il to Construction (includes
Construction Engineering) and approve of the cost increase for Construction & Construction Engineering
for Montgomery Road Multi-Use Path Project.
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 10-14-0021 Sponsor IDOT — District One

Project Location Description | IL 176 at Roberts Rd

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG In house 146 []
ROW 2018 100 80 80 CMAQ | State []
CONST | 2019 975 780 80 CMAQ | State []
CE
Total 1221 860

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG In house 146
ROW 2018 100 80 80 CMAQ | State
CONST | 2018 1124 835 74 CMAQ | State 6/22/2018
CE
Total 1370 915

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer

FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)

ENG1

ENG 2

ROW

CONST 2018 149 55 37

CE

Total 149 55 37

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.
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Revised construction cost is based on current unit prices and engineers estimate based on pre-final

contract plans.

State and Federal Project Information

Select One.

& State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-91-705-09

ENG 2 D-91-337-14

ROW R-91-040-13

CONST C-91-337-14

ENG

IMP

Additional Comments

Project is not at the full 80% federal match due to local agency participation.

Updated 8/11/2016



CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 10-16-0001 Sponsor Village of Mundelein

Project Location Description | Maple Ave Bike Path between Midlothian Rd and US Route 45 (Lake St)

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source

ENG1 []
ENG2 |17 74 59 80 CMAQ | Local []
ROW []
CONST | 18 1074 859 80 CMAQ | Local |:|
CE 18 100 80 80 CMAQ | Local
Total 1248 998

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG 2 17 74 59 80 CMAQ | Local 12/15/2016
ROW
CONST | 18 1800 1440 80 CMAQ | Local 6/22/2018
CE 18 180 144 80 CMAQ | Local 6/22/2018
Total 2054 1643

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)

ENG1

ENG 2

ROW

CONST 18 726 581

CE 18 80 64

Total 806 645
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Reason for Request

Check here if the reason is a scope change [ ] and complete a Scope Change Request form.

was prepared for the funding application.

CONST and CE costs have increased. The proposed bike path is along a state route and a retaining wall is
required to keep the improvements within the existing right-of-way. During detailed design of the
retaining wall an existing sanitary force main was discovered below the footing necessitating relocation
of the sanitary force main. In addition it was determined due to the footing dimensions and resultant
excavation limits in order to construct the wall that temporary shoring would be required to support the
roadway pavement of Maple Avenue during construction. Due to the proximity of temporary shoring
requirements additional traffic control and temporary concrete barrier walls were needed to maintain
two-way traffic during construction. These costs were not reasonably foreseen at the time the estimate

State and Federal Project Information

Select One.

@ State/Federal Project or Grant Numbers Provided Below
|:| Most recently approved PPl Form Attached

|:| Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-183-16 CMM-4003(649)

ROW R-

CONST C-91-183-16 H5LE(048)

ENG

IMP

Additional Comments

Updated 8/11/2016



CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 11-03-0018 Sponsor McHenry County Division of Transportation

Project Location Description | Randall Rd at Algonquin Rd Intersection Improvement and Signal Interconnect

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source

ENG1 2008 1,019 545 53 STR MFT X
ENG2 | 2014 3,400 0 0 X
ROW 2014 8,541 0 0 []
CONST | 2018 13,229 10,583 80 CMAQ | MFT, RTA []
CE 2018 2,483 0 0
Total 28,672 11,128 39

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1 2008 1,019 545 53 STR MFT 12/23/2013
ENG2 | 2014 3,400 0 0 2/4/2014
ROW 2014 8,541 0 0 2/4/2014
CONST | 2018 17,411 13,928 80 CMAQ | MFT, RTA 6/15/2018
CE 2018 2,483 0 0 5/4/2018
Total 32,854 14,473 44

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)

ENG1

ENG 2

ROW

CONST 2018 4,182 3,345 80

CE

Total 2018 4,182 3,345 80

Updated 8/11/2016



Reason for Request

Check here if the reason is a scope change [ _] and complete a Scope Change Request form.

to several factors, including:
e Project delays which have increased materials costs;
e |ncreases in unit costs;

intersection with triple left turn lanes;
cost estimate;

e More accurate maintenance of traffic cost estimate;
e More developed ADA, drainage, and signal design.

Increase in construction cost associated with the Randall and Algonquin Road intersection is attributed

e Changes in project design from a continuous flow intersection (CFl) to a conventional

e The inclusion and consideration of associated pay items that were not included in the previous

State and Federal Project Information

Select One.

|E State/Federal Project or Grant Numbers Provided Below
|:| Most recently approved PPl Form Attached

|:| Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-212-14 PW2V(306)

ENG

IMP

Additional Comments

Updated 8/11/2016



This project is complicated by to the fact that our original application was for a “continuous flow
intersection” at Randall and Algonquin, which defined the intersection as approximately 3,250 feet along
Randall Road and 2,025 feet along Algonquin Road (see diagram below). However, the
Randall/Algonquin intersection is only a component (47.7% by linear feet) of the larger Randall Road

project, which extends far beyond the intersection limits and includes other work such as a pedestrian
underpass.

New construction cost estimates related to the roadway (excluding the CMAQ-funded pedestrian
underpass project and local work related to Stonegate Road) put the cost at approximately $36.5 million.
We know 47.7% of that work is associated with the intersection of Randall and Algonquin Roads, which
puts the actual/estimated cost of the intersection at $17.411 million.

This results in an intersection cost increase of $4,182,000 ($13,229,000 to $17,411,000). As we are
looking for CMAQ funding to maintain the 80%/20% funding distribution, McHenry County is requesting
an additional $3,345,000 in Federal funding for the project.

North Leg
Intersection -1,600 feet

Total — 2,600 feet

East Leg
Intersection — 1,150 feet
Algonquin Road Total — 2,050 feet
West Leg °
Intersection - 875 feet s
Total — 1,850 feet =
-]
=1
(5]
[«
South Leg

Intersection -1,650 feet
Total — 4,550 feet

Pedestrian underpass
funded by CMAQ
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 12-12-0005 Sponsor IDOT — District One

Project Location Description | US 6 at Gougar Rd

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source

ENG1 | In house 90 0 []
ENG2 | In house 150 0 []
ROW 2018 200 160 80 CMAQ | State |:|
CONST | 2018 3120 2420 78 CMAQ | State |:|
CONST
Total 3560 2580 72 CMAQ | State

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1 In house 90 0
ENG 2 In house 150 0
ROW 2018 200 160 80 CMAQ | State
CONST | 2018 3620 2820 78 CMAQ | State 6/22/2018
CE
Total 4060 2980 73

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)

ENG1

ENG 2

ROW

CONST 2018 500 400 78

CE

Total 500 400 78

Updated 8/11/2016



Reason for Request
Check here if the reason is a scope change [ _] and complete a Scope Change Request form.

Land acquisition coordination with the Forest Preserve District of Will County. Updated construction
cost to accommodate change in design from open ditch to curb & gutter to reduce right-of-way
required.

State and Federal Project Information

Select One.

[X] state/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-91-031-12

ENG 2 D-91-559-12

ROW R-91-022-13

CONST C-91-559-12

ENG

IMP

Additional Comments
Project is not at the full 80% federal match due to local agency participation.

Updated 8/11/2016



CMAQ/TAP Scope Change Request Form

Project Identification

TIP ID 13-12-0004 Sponsor RTA

Project Location Description | Chicagoland Commute Options

Revised Project Scope

RTA proposes to partner with IDOT to purchase a large, comprehensive data set about
commute patterns based on current probe-based or other data sources. Such “Big data” will
allow the transit and transportation agencies to understand travel behavior more thoroughly
and comprehensively than ever before and to use this information to shape travel behavior as
well as to adapt transit services to more accurately meet the needs of the traveling public.
Key research questions that can be answered using this information include:

- Why is bus ridership decreasing and what strategies would stem off this trend?

- In what areas of the region are people using transit for some trips but could potentially
be using it for more, such that a strong market for traditional TDM strategies exists.

- What common, high-volume origin-destination pairs are underserved by fixed-route
transit based on the number of people taking these trips using other means? These
could be commute trips or non-work trips.

- What regional roadways are good candidates for bus priority treatment given the
number of people currently traveling on transit or delayed in SOVs on the same
roadway?

- How do non-transportation-related factors (e.g. weather, special events) effect
people’s daily mode choice and what types of strategies could move more SOV trips
to transit?

- How do different types of travelers in different types of modes currently use the urban
curb space, and how do cities manage, regulate, or price it accordingly?

This information has the potential to radically change transit and transportation agencies’
approach to service planning, marketing, TDM strategies, and corridor management.

The federal share for this project would continue to be 90% in accordance with FHWA CMAQ
policy. The local match will come from the RTA's Capital program. This grant will utilize FY
2012 CMAQ funding.

Targets

Year 1: Work with data company to develop locally-calibrated dataset and tool for accessing it

Years 2-3: Use data to answer key TDM-related research questions that can inform
operational choices

Updated 8/11/2016



Changes to Location/Limits (if applicable) N/A
[J Map Attached

Name of Street or Facility to be Improved Marked Route #
North/West Reference Point/Cross St/Intersection Marked Route # | Municipality & County
South/East Reference Point/Cross St/Intersection Marked Route # | Municipality & County

Other Project Location Information
Region-wide

Changes to Emissions Benefit Analysis (not required of TAP projects)

[IThe proposed scope change will not affect the emissions benefits of the project.
XThe proposed scope change will affect the emissions benefits of the project — continue to next page.

Cost/Schedule Changes
[ The scope change will result in a cost change. A Cost Change Request form was submitted.
L] The scope change will result in a schedule change. A Schedule Change Request form was submitted.

Additional Comments

This project will inform regional transit and transportation agencies about granular travel patterns
across the region so that the agencies can modernize their approach to TDM and modify transit
services to meet the needs of the traveling public through regular operating programs. The
expectation is that such information will shape operational shifts that will result in reductions in SOV
travel throughout the region.
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Changes to Emissions Benefit Analysis — Interconnects, Traffic Flow & Transit

SIGNAL INTERCONNECTS

Project Length (miles):

Distance between the last two signals at both ends of the project (miles):  North/West End:
Show the location of all signals on the map South/East End:

Posted Speed (miles per hour — for each segment):

Current Traffic Volume (ADT — Indicate year for each segment):

If project is part of a transit signal priority (TSP) corridor, give name:

TRAFFIC FLOW IMPROVEMENTS
Attach updated “After Improvement” Input Module Worksheets

Type of Project (Check One) |:| Intersection Improvement |:|Bottleneck Elimination

Project Length (Miles — Bottleneck Elimination and Multiple Intersections Only):

Posted Speeds (Miles Per Hour For Each Street):

Current Traffic Volume For Each Street (ADT — Indicate Year):

Are pedestrian or bicycle facilities to be added as part of this project? [ Yes [ No
If “Yes” is checked, and the scope change involves these facilities, complete the section on pedestrian/bicycle facilities.

Do queues currently clear on the major street at signalized intersections in the pm peak period?
[1Yes [ No

TRANSIT PROJECTS

Project Type (Check One): [ System Start-Up [ Transfer [ Service & Equipment [ Facility

Auto Trips Eliminated Per Day (Round Trips): 81,000

Length Of Auto Trips Eliminated (One-Way Miles To The Nearest Tenth): 9

Auto Trips Diverted Per Day (Round Trips): N/A

Line-Haul Length Of Diverted Trips (One-Way Miles To The Nearest Tenth): N/A

Project Life (Years): 5

Provide basis for parameters used to estimate benefits (e.g., ridership, auto occupancy, trip length. See
instructions): SOV reductions were calculated using the same benchmark research applied in the
original application, based on outcomes from peer cities’ historic transportation demand management
programs that indicated TDM concepts could reduce SOV travel by 1-3%. The base for SOV travel was
updated based on the Total Workers in the 6-County RTA region that Drove Alone as reported in the
2010 CTPP and compiled in RTAMS. The resulting reduction in SOV commuter travel is 27,000-81,000
daily trips. The project life is assume to be 5 years, which includes the analysis years and two years
afterwards when the information gained is used to inform operational changes.
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CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID 08-14-0002 Sponsor Forest Preserve District of DuPage County

Project Location Description | West Branch Regional Trail from Winfield Mounds to West DuPage Woods

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 X
ENG 2 2016 237 189 80 CMAQ | Local |Z|
ROW N/A N/A N/A N/A N/A N/A |Z|
CONST | 2017 2,430 1,944 80 TAP Local []
CE 2017 228 182 80 TAP Local
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or

Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**

ENG1

ENG2 | 2016 237 189 80 CMAQ | Local

ROW N/A N/A N/A N/A

CONST | 2017 2,430 1,944 80 TAP Local

CE 2017 294 235 80 TAP Local

Total

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ _] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)

ENG1

ENG 2

ROW

CONST

CE 66 53 80

Total
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Reason for Request

Check here if the reason is a scope change [ ] and complete a Scope Change Request form.

time of bid letting.

Construction Engineering and observation for non-working day periods that were not anticipated at

State and Federal Project Information

Select One.

[ ] State/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

X Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-294-14 CMM-4003(324)

ROW R-

CONST C-91-294-14 TE-01D1(053)

ENG

IMP

Additional Comments
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